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ESTIMATE RUN 12/06/2005

ESTIMATE SUMMARY 12:48:13

CONTID: C14706         ESTIMATE NO: 0014 PROG 2002

PCN: 14706-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287: Virginia Dale N & S PERCENT TIME:

PROJECT NO: NH 2873-134                   

US 287: Virginia Dale N & S

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/18/2005 DATE TIME STARTED 05/10/2004

1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN

 DATE AWARDED 04/16/2004 DATE TIME STOPPED 08/17/2005

 DATE CONTRACT EXECUTED 05/10/2004 DATE ACCEPTED 08/17/2005

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 05/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,201,913.19 PARTICIPATING $ $ 7,857.13

AWARD PROJECT AMT: 4,582,362.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -86.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.73

TIME ALLOW:

ORIG TIME ALLOW:

158 WORK DAYS

WORK DAYS125

99.99%

391.97

7,857.13

7,857.13

7,770.65

$

$

$

$

5,201,521.22

0.00

5,201,521.22

0.00

5,201,521.22

-8,297.87

0.00

5,193,223.35

0.00

AMOUNT DUE 5,193,223.35 7,770.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,770.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

156.0
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PCN: 14706-BID    ESTIMATE RUN 12/06/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0014 12:48:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 900.000 508.000

EACH 0.000 0.00

1.00000 508.000 508.00

202-00090  
 

0010 REMOVAL OF CURB 5,241.000 5,241.000

LF  0.000 0.00

0.90000 5,241.000 4,716.90

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 6,466.000 6,466.000

SY  0.000 0.00

2.25000 6,466.000 14,548.50

202-00240  
 

0017 REM ASPHALT MAT (PLANING)(SPECIAL) MCR LN#7 5,184.000 5,184.000

SY  0.000 0.00

3.25000 5,184.000 16,848.00

202-00246  
 

0020 *REMOVAL OF BRIDGE RAILING 250.000 250.000

LF  0.000 0.00

4.95000 250.000 1,237.50

202-00425  
 

0025 *REMOVAL OF GROUND SIGN 23.000 23.000

EACH 0.000 0.00

46.00000 23.000 1,058.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 0.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

202-00821  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 2,846.000 2,846.000

LF  0.000 0.00

6.00000 2,846.000 17,076.00

202-01130  
 

0040 *REMOVAL OF END ANCHORAGE 21.000 21.000

EACH 0.000 0.00

90.00000 21.000 1,890.00

202-01300  
 

0045 BLADING 53.000 53.000

HOUR 0.000 0.00

75.00000 53.000 3,975.00

203-01500  
 

0050 *EROSION LOG 390.000 390.000

LF  0.000 0.00

5.00000 390.000 1,950.00

208-00005  
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PCN: 14706-BID    ESTIMATE RUN 12/06/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0014 12:48:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00070  
 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 9.000 9.000

EACH 0.000 0.00

126.00000 9.000 1,134.00

210-00011  
 

0065 *SEEDING (NATIVE) 3.900 3.860

ACRE 0.040 20.20

505.00000 3.900 1,969.50

212-00006  
 

0070 *SOIL PREPARATION (SPECIAL) 3.900 3.860

ACRE 0.040 112.20

2,805.00000 3.900 10,939.50

212-00047  
 

0075 *MULCHING (WEED FREE HAY) 3.900 3.860

ACRE 0.040 32.20

805.00000 3.900 3,139.50

213-00002  
 

0080 *MULCH TACKIFIER 772.000 772.000

LB  0.000 0.00

2.55000 772.000 1,968.60

213-00061  
 

0085 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 13,576.570 13,576.570

TON 0.000 0.00

7.25000 13,576.570 98,430.13

304-06009  
 

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 45.250 67.280

TON -22.030 -1,652.25

75.00000 45.250 3,393.75

403-00720  
 

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-34) 114,443.490 114,443.490

TON 0.000 0.00

32.31000 114,443.490 3,697,669.16

403-33831  
 

0097 HBP (GR S) (100) (PG 58-34) HBP (GR-S) (100)(PG 
58-34)(SPECIAL)

1,316.230 1,316.230

TON 0.000 0.00

45.00000 1,316.230 59,230.35

403-33831  
 

0100 RIPRAP (9 INCH) 14.000 14.000

CY  0.000 0.00

100.00000 14.000 1,400.00

506-00209  
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PCN: 14706-BID    ESTIMATE RUN 12/06/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0014 12:48:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0105 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 20.000

TON 0.000 0.00

300.00000 20.000 6,000.00

507-00400  
 

0110 WATERPROOFING (MEMBRANE) 572.000 572.000

SY  0.000 0.00

25.50000 572.000 14,586.00

515-00120  
 

0115 *BRIDGE EXPANSION DEVICE (0-2 INCH) 268.000 268.000

LF  0.000 0.00

100.00000 268.000 26,800.00

518-01002  
 

0120 12 INCH CORRUGATED STEEL PIPE 105.000 105.000

LF  0.000 0.00

25.00000 105.000 2,625.00

603-10120  
 

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,163.000 11,163.500

LF  -0.500 -7.50

15.00000 11,163.000 167,445.00

606-00301  
 

0130 *GUARDRAIL TYPE 3 (SPECIAL) 1,013.000 1,013.000

LF  0.000 0.00

38.00000 1,013.000 38,494.00

606-00305  
 

0135 *TRANSITION TYPE 3G 12.000 12.000

EACH 0.000 0.00

900.00000 12.000 10,800.00

606-01370  
 

0140 *TRANSITION TYPE 3J 10.000 10.000

EACH 0.000 0.00

635.00000 10.000 6,350.00

606-01385  
 

0145 *END ANCHORAGE TYPE 3K 10.000 10.000

EACH 0.000 0.00

720.00000 10.000 7,200.00

606-01390  
 

0150 *TRANSITION TYPE 3L 12.000 12.000

EACH 0.000 0.00

600.00000 12.000 7,200.00

606-01395  
 

0155 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 34.000 34.000

EACH 0.000 0.00

1,550.00000 34.000 52,700.00

606-02001  
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PCN: 14706-BID    ESTIMATE RUN 12/06/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0014 12:48:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 *BRIDGE RAIL TYPE 10R 278.000 278.000

LF  0.000 0.00

70.00000 278.000 19,460.00

606-11010  
 

0163 RES BRIDGE RAILING MCR LN# 4 RESET BRIDGE RAILING TY-3 640.000 640.000

LF  0.000 0.00

16.28000 640.000 10,419.20

210-00425  
 

0165 *CURB TYPE 6 (SECTION M) 9,328.000 9,328.000

LF  0.000 0.00

4.25000 9,328.000 39,644.00

609-60011  
 

0170 *DELINEATOR (TYPE I) 746.000 746.000

EACH 0.000 0.00

14.25000 746.000 10,630.50

612-00001  
 

0175 *DELINEATOR (TYPE II) 184.000 184.000

EACH 0.000 0.00

15.50000 184.000 2,852.00

612-00002  
 

0180 *DELINEATOR (TYPE III) 208.000 208.000

EACH 0.000 0.00

17.50000 208.000 3,640.00

612-00003  
 

0185 *SIGN PANEL (CLASS I) 155.000 155.000

SF  0.000 0.00

13.50000 155.000 2,092.50

614-00011  
 

0190 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 297.000 297.000

LF  0.000 0.00

11.50000 297.000 3,415.50

614-01502  
 

0195 *RUMBLE STRIP 75,896.000 75,896.000

LF  0.000 0.00

0.15000 75,896.000 11,384.40

614-80385  
 

0200 *WEATHER MONITORING SYSTEM 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

614-86740  
 

0200 MATERIAL ALLOWANCE MAT FOR WEATHER STA. 0.000

L S 0.000 0.00

16,938.98000 0.000 0.00
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PCN: 14706-BID    ESTIMATE RUN 12/06/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0014 12:48:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0205 EMBANKMENT PROTECTOR TYPE 3 5.000 5.000

EACH 0.000 0.00

500.00000 5.000 2,500.00

615-00030  
 

0210 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

26,000.00000 1.000 26,000.00

625-00000  
 

0212 CONST SURVEYING (HOUR) ADDED CONST. SURVEYING PER 
105.08

71.000 71.000

HOUR 0.000 0.00

100.00000 71.000 7,100.00

625-00001  
 

0215 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

58,160.00000 1.000 58,160.00

626-00000  
 

0220 *EPOXY PAVEMENT MARKING 1,246.000 1,246.000

GAL 0.000 0.00

46.00000 1,246.000 57,316.00

627-00005  
 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

138.000 138.000

SF  0.000 0.00

10.00000 138.000 1,380.00

627-30405  
 

0230 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

296.000 296.000

SF  0.000 0.00

8.00000 296.000 2,368.00

627-30410  
 

0235 *FLAGGING 6,345.000 6,345.250

HOUR -0.250 -5.25

21.00000 6,345.000 133,245.00

630-00000  
 

0240 *PILOT CAR OPERATION 1,033.000 977.500

HOUR 55.500 1,110.00

20.00000 1,033.000 20,660.00

630-00001  
 

0245 *TRAFFIC CONTROL INSPECTION 140.000 138.000

DAY 2.000 150.00

75.00000 140.000 10,500.00

630-00007  
 

0250 *TRAFFIC CONTROL MANAGEMENT 157.000 156.000

DAY 1.000 390.00

390.00000 157.000 61,230.00

630-00012  
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PCN: 14706-BID    ESTIMATE RUN 12/06/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0014 12:48:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 7.000

EACH 2.000 50.00

25.00000 9.000 225.00

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 82.000

EACH 4.000 240.00

60.00000 86.000 5,160.00

630-80342  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

75.00000 8.000 600.00

630-80343  
 

0270 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

EACH 0.000 0.00

12,531.75000 3.000 37,595.25

630-80355  
 

0275 *DRUM CHANNELIZING DEVICE 75.000 75.000

EACH 0.000 0.00

40.00000 75.000 3,000.00

630-80360  
 

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 15.000

EACH 0.000 0.00

45.00000 15.000 675.00

630-80363  
 

0285 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

630-80370  
 

0290 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

6.00000 200.000 1,200.00

630-80380  
 

0295 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

630-80510  
 

0300 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

630-85010  
 

0305 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14706-BID    ESTIMATE RUN 12/06/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0014 12:48:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 F/A ASPHALT PAVEMENT INCENTIVE 91,252.650 91,252.650

F A 0.000 0.00

1.00000 91,252.650 91,252.65

700-70012  
 

0315 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 48.000 48.000

F A 0.000 0.00

1.00000 48.000 48.00

700-70022  
 

0325 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0400 FLASH BEACON (SOLAR) MCR LINE #2 FLASH BEACON (SOLAR) 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

630-80002  
 

0405 END ANCHOR (NONFLARED) MCR LINE #3 END ANCHOR 
(NONFLARE)

2.000 2.000

EACH 0.000 0.00

1,875.00000 2.000 3,750.00

606-02003  
 

0410 F/A CELL PHONE SERV PROVIDE CELL PHONE SERVICE - 3 
USERS ON PROJECT

3,007.210 3,205.680

F A -198.470 -198.47

1.00000 3,007.210 3,007.21

700-70222  
 

0500 EMB MATL (CIP) 2,938.000 2,666.000

CY  272.000 7,616.00

28.00000 2,938.000 82,264.00

203-00060  
 

0501 24 IN CSP 24" CSP EXT. FOR WIDENING - SAFETY 48.000 48.000

LF  0.000 0.00

60.00000 48.000 2,880.00

603-10240  
 

0502 36 IN CSP 36" CSP EXTENSION @ WIDENING -SAFETY 32.000 32.000

LF  0.000 0.00

98.50000 32.000 3,152.00

603-10360  
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PCN: 14706-BID    ESTIMATE RUN 12/06/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0014 12:48:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0503 24 IN SES 24" SES @ WIDENING AREA - SAFETY 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

603-30024  
 

0504 36 IN SES 36" SES @ WIDENING AREA - SAFETY 2.000 2.000

EACH 0.000 0.00

775.00000 2.000 1,550.00

603-30036  
 

0505 WIRE ROPE SAFETY FENCE 3,200.000 3,200.000

LF  0.000 0.00

23.25000 3,200.000 74,400.00

606-20000  
 

0506 WIRE ROPE END ANCHORAGE 10.000 10.000

EACH 0.000 0.00

2,800.00000 10.000 28,000.00

606-21000  
 

0507 MOBILIZATION (W/O AUTOPAY) MOBILIZATION W/O AUTOPAY - 
FOR SAFETY WORK

1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

626-00100  
 

0508 *SILT FENCE CMO#2 SM CO#9 1,371.000 1,371.000

LF  0.000 0.00

1.75000 1,371.000 2,399.25

208-00020  
 

0509 CONC WASHOUT STR CMO#2 SM CO#9 1.000 1.000

EACH 0.000 0.00

560.00000 1.000 560.00

208-00045  
 

0510 F/A GUARDRAIL CMO #2 SM CO #9 1,577.340 1,577.340

F A 0.000 0.00

1.00000 1,577.340 1,577.34

700-70570  
 

0530 *REMOVAL OF STRUCTURE MCR LINE #9 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-00001  
 

0531 *48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 48" 
CSPA (SPECIAL)  MCR LINE #10

4.000 4.000

LF  0.000 0.00

370.00000 4.000 1,480.00

603-15048  
 

0532 *INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

6,840.00000 1.000 6,840.00

604-00505  
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PCN: 14706-BID    ESTIMATE RUN 12/06/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0014 12:48:13
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NO.
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NO.
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0533 EROSION BALES MCR LN #12 EROSION BALES 30.000 30.000

EACH 0.000 0.00

18.00000 30.000 540.00

208-00010  
 

0534 SIGN PANEL (CLASS II) MCR LINE #13 SM CO #14 SIGN 
PANEL CL-2

78.000 78.000

SF  0.000 0.00

21.00000 78.000 1,638.00

614-00012  
 

0535 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) MCR LN #14 SM CO14 STEEL SGN POST (2.5 IN 
RD. SCH 80) PO&SB

104.000 104.000

LF  0.000 0.00

32.00000 104.000 3,328.00

614-01582  
 

0600 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

-80.000 -80.000

DOL 0.000 0.00

1.00000 -80.000 -80.00

900-00006  
 

CAT 0200 $7,857.13 5,179,421.19CURRENT AMT 5,179,813.19 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002  
 

0340 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,100.00000 1.000 7,100.00

620-00012  
 

0345 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

2,000.00000 3.000 6,000.00

620-00020  
 

CAT 0400 $0.00 22,100.00CURRENT AMT 22,100.00 $$

PROJECT TOTAL 7,857.13 $ 5,201,521.19CURRENT AMT 5,201,913.19 $$


